
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Contract Location: Time Allowed:

 LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND OVER US 19

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

01/22/2014

01/23/2014

02/20/2014

00/00/0000

00/00/0000

708 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 52.82

374 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,242,488.20

$8,232,938.20

$5,493,918.04

26.63%

Counties:

Lee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001420      $8,242,488.20 $8,232,938.20 $5,493,918.04 33.35% $540,057.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Project Number: 0001420      LEESBURG NORTH BYPASS - WIDENING & RECNS

 

STP00-0001-00(420)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,756,095.81 $1,537,678.10 $218,417.71

Non-Participating $439,023.98 $384,419.55 $54,604.43

Total Earnings $2,195,119.79 $1,922,097.65 $273,022.14

Stockpiled Materials $553,450.37 $286,415.25 $267,035.12

Gross Earnings $2,748,570.16 $2,208,512.90 $540,057.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,748,570.16 $2,208,512.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $540,057.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .461

 95100.000 .057

STP00-0001-00(420)

 

.518 $5,420.70 $49,261.80

0010 201-1500     CLEARING & GRUBBING - LS  1.000 .482

 610000.000 .035

STP00-0001-00(420)

 

.517 $21,350.00 $315,370.00

0020 206-0002     BORROW EXCAV, INCL MATL CY  265,000.000 153,076.243

 5.100 20,138.519

 

 

173,214.762 $102,706.45 $883,395.29

0022 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,044.000 3,933.722

 18.000 .000

 

 

3,933.722 $.00 $70,807.00

0024 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  40,738.000 .000

 15.000 .000

 

 

.000 $.00 $0.00

0135 643-4000     WOVEN WIRE FENCE LF  14,850.000 13,288.000

 7.450 151.000

 

 

13,439.000 $1,124.95 $100,120.55

0140 643-8040     GATE, WOVEN WIRE - EA  4.000 5.000

 685.000 .000

4 FT

 

5.000 $.00 $3,425.00

Category Amount: $130,602.10 $1,422,379.64

Category Number: 0020 DRAINAGE

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  150.000 154.800

 31.500 .000

 

 

154.800 $.00 $4,876.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  360.000 363.500

 38.500 .000

 

 

363.500 $.00 $13,994.75

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  282.000 282.433

 48.300 .000

 

 

282.433 $.00 $13,641.51

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  312.000 323.600

 57.300 .000

 

 

323.600 $.00 $18,542.28

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  70.000 73.400

 31.500 .000

 

 

73.400 $.00 $2,312.10

Category Amount: $0.00 $53,366.84

Category Number: 0010 ROADWAY

0245 643-0010     FIELD FENCE WOVEN WIRE LF  1,415.000 1,305.000

 5.150 76.000

 

 

1,381.000 $391.40 $7,112.15

0274 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  970.000 .000

 22.000 435.000

 

 

435.000 $9,570.00 $9,570.00

Category Amount: $9,961.40 $16,682.15

Category Number: 0030 EROSION

0280 163-0232     TEMPORARY GRASSING AC  9.000 6.783

 500.000 1.463

 

 

8.246 $731.50 $4,123.00

0285 163-0240     MULCH TN  405.000 29.490

 210.000 11.195

 

 

40.685 $2,350.95 $8,543.85



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION

0290 163-0300     CONSTRUCTION EXIT EA  5.000 5.250

 1500.000 .000

 

 

5.250 $.00 $7,875.00

0300 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  428.000 .000

 5.000 93.000

 

 

93.000 $465.00 $465.00

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  12,950.000 785.000

 0.500 384.000

 

 

1,169.000 $192.00 $584.50

0325 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  7.000 .000

 100.000 3.000

 

 

3.000 $300.00 $300.00

0340 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 9.000

 840.000 6.000

 

 

15.000 $5,040.00 $12,600.00

0345 167-1500     WATER QUALITY INSPECTIONS MO  23.000 12.000

 605.000 1.000

 

 

13.000 $605.00 $7,865.00

0365 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.450

 1500.000 .300

 

 

1.750 $450.00 $2,625.00

Category Amount: $10,134.45 $44,981.35

Category Number: 0050 BRIDGES

0503 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  210.000 .000

 35.900 216.667

 

 

216.667 $7,778.35 $7,778.35



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0528 500-3002     CLASS AA CONCRETE CY  234.000 48.000

 820.000 58.502

 

 

106.502 $47,971.64 $87,331.64

0558 520-2214     PILING, PSC, 14 IN SQ LF  1,910.000 .000

 66.650 900.000

 

 

900.000 $59,985.00 $59,985.00

0573 520-3214     TEST PILE, PSC, 14 IN SQ EA  2.000 .000

 6150.000 1.000

 

 

1.000 $6,150.00 $6,150.00

Category Amount: $121,884.99 $161,244.99

Category Number: 0010 ROADWAY

0593 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 549.000

 

 

549.000 $439.20 $439.20

0613 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  2,488.000 2,900.000

 3.500 .000

 

 

2,900.000 $.00 $10,150.00

Category Amount: $439.20 $10,589.20

Project Total Amount: $273,022.14 $2,195,119.79


